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Formal Enforcement History

On 9 February 2004, the California Regional Water Quality Control Board, Central Valley
Region (Regional Water Board) Executive Officer issued Cleanup and Abatement Order
(CAO)-No. R5-2004-0717 to Winemucca Trading Company LTD (Discharger) requiring
cleanup and abatement of wastes stockpiled, stored, and discharged at the Former Shasta
Paper Company Facilities and Properties in Shasta County.

On 21 March 2008, the Regional Water Board Executive Officer issued Administrative Civil
Liability Complaint (ACLC) No. R5-2008-0518 to the Discharger for violations of CAO
No. R5-2004-0717.

On 17 Apfil 2008,.the Diécharger submitted Regional Water Board staff a 30-day written
request for continuance of the ACLC hearing.

On 20 May 2008, the Discharger submitted Regional Water Board staff a wrltten consent to ,
postpone the ACLC hearlng to a later date.

.Case File Review

The Former Shasta Paper Company wastes in CAO No. R5-2004-0717 can generally be
described as; stored in aboveground tanks/containment structures, discharged to
clarifiers/holding basins, and discharged to wastewater treatment lagoons. The following three
tables briefly describe the Discharger and Regional Water Board staff actions taken since
issuance of ACLC No. R5-2008-0518. '

Table 1. Wastes Stored in Aboveground Tanks and Containment Structures
DATE TANK ID # - ACTIONS -
15 April 2008 31,34,40,41,42, | Discharger submits Tanks Inventory by VESTRA Resources, Inc.,
43,56,78,96,97, | which verifies 11 tanks containing waste.
98 »
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43,56,78,96,97,

DATE TANK ID # ACTIONS

13 May 2008 31,34,40,41,42, | Staff requests Discharger submit by 1 June 2008 a work plan,

43,56,78,96,97, | including time schedule, to properly characterize the tank waste
, 98 and propose disposal sites.

2 June 2008 31,34,40,41,42, | Discharger submits Work Plan, Characterization and Disposal of

43,56,78,96,97, | Potential Hazardous Waste Contained in Aboveground Storage
: 98 .| Tanks by VESTRA Resources, Inc.
4 June 2008 31,34,40,41,42, | Staff approves work plan and requests Discharger submit Interim

Report by 15 August 2008 describing results of four work plan

98 tasks for the waste identified in the tanks; agency file review,
identity of licensed contractor, waste characterization performed
by selected contractor, and identity of disposal facilities.

20 June 2008 Discharger submits notice of intent by Ben’s Truck & Equipment

31 Inc (BTE), to characterize and remove black liquor waste (Tank

ID #31) to Chemical Waste Management Inc., Kettleman Hills
Facility on 1 July 2008.

26 June 2008 31,34,40,41,42, | Staff conditionally approves Tank ID #31 waste removal activities;
: 43,56,78,96,97, | requests Discharger submit Interim Report by 15 August 2008,
98 describing work plan tasks for remaining 10 tanks, completion of
-all tank waste removal activities by 1 September 2008, and
submittal of completion report by 1 October 2008.
30 June 2008 Discharger submits notice by BTE that Tank ID #31 waste
31 removal postponed to 12 July 2008. As of 19 August 2008,
Kettleman Hills Facility has not agreed to accept the black liquor
waste in Tank ID #31. '
21 July 2008 33, 56 Discharger submits notice of intent to sample contents of two
4 August 2008 tanks and subsequent lab results.
21 August 2008
14 August 2008 | 31,34,40,41,42, | Staff notifies Discharger, by email, that Interim Report described
43,56,78,96,97, | in the approved work plan must be submitted by 15 August 2008.
_ 98 ' -
19 August 2008 96 Discharger submits notice indicating waste in Tank ID #96 (aqua

ammonia) could be applied at a farm.

ISSUES: To date, the Discharger has failed to submit the Interim Report, by 15 August 2008, and
based on the above will likely fail to complete all tank waste removal activities, by 1 September 2008,
and submit the completion report by 1 October 2008. Based on the file information, the Discharger
appears to be performing task activities independently without contractor/consultant oversight as

specified in the approved work pian.

Table 2: Wastes Discharged to Clarifiers/Holding Basins

DATE ACTIONS
16 April 2008 Discharger submits Report: Clarifiers, Holding Basins, and Wastewater Treatment
: Lagoons Characterization and Volume Estimates by VESTRA Resources, Inc.
28 April 2008 Discharger submits Revised Feasibility Study: Remedial Alternatives for Clarifiers,

Holding Basins, and Wastewater Treatment Lagoons by VESTRA Resources, Inc.
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DATE ACTIONS

14 May 2008 Staff requests Discharger submit Cleanup Plan by 15 June 2008 to clean-close the
2 clarifiers and 4 holding basins and transport the waste to Anderson Cottonwood
Landfill by 1 October 2008.

16 June 2008 Discharger submits Clean Closure Work Plan for Clarifiers and Holding Basins by
VESTRA Resources, Inc.

26 June 2008 Staff approves work plan and requests Discharger complete five work plan tasks;
wastewater transfer; dewater sludge; waste characterization for disposal; excavate,
transport, waste disposal; and verification sampling by 1 October 2008.

27June 2008 Discharger submits written notice of intent to start wastewater transfer.

21 July 2008 Discharger submits written notice describing continuing wastewater transfer.

4 August 2008 | Discharger submits brief report/photographs describing holding basin #1 sludge

7 August 2008 | dewatering activities and waste characterization for disposal activities.

11 August 2008 _ :

14 August 2008 | Staff drive-by inspection finds waste stockpiled on holding basin #1 berm instead of

within basin, as specified in work plan (see attached photographs). Staff notifies
Discharger, by email, that all work must be performed as described in the approved
work plan, must be completed by 1 October 2008, and that the Completion Report
must document that all activities are performed in accordance with the approved
work plan, and be prepared and signed by an appropriately licensed individual.

21 August 2008

Discharger submits brief report/photographs showing holding basin #1 waste

discharged on concrete slab “West of Holding Basins”.

ISSUES: The Discharger has discharged waste on a concrete slab “west of holding basins” and
therefore, has failed to comply with approved work plan Task 4 which states, “the dried sludge in the
clarifiers and holding basins will be loaded directly into trucks and transported to Anderson Landfill for
disposal.” At this time, staff has no information regarding sludge dewater activities for holding

basins 2, 3, and 4 and clarifiers 1 and 2. Based on the above, the Discharger appears to be
performing task activities independently without contractor/consultant oversight as specified in the
approved work plan. To comply with staff requests, the Discharger must complete clean-closure of the
4 holding basins and 2 clarifiers by 1 October 2008 and submit the Completion Report

by 9 January 2009.

Table 3: Wastes Discharged to Wastewater Treatment Lagoon

DATE ACTIONS
16 April 2008 Discharger submits Report: Clarifiers, Holding Basins, and Wastewater Treatment
, Lagoons Characterization and Volume Estimates by VESTRA Resources, Inc.
28 April 2008 Discharger submits Revised Feasibility Study: Remedial Alternatives for Clarifiers,
Holding Basins, and Wastewater Treatment Lagoons by VESTRA Resources, Inc.
14 May 2008 Staff written correspondence; no objection to Discharger evaluating and discussing,

with Timber Management Services, Inc., the feasibility and cost for disposal of
wastewater treatment lagoon wastes at Twin Bridge Landfill WMU No. 1 Phase 2.

ISSUES: At this time, staff has no information regarding the status of Discharger and Timber
Management Services, Inc., negotiations. There is pending civil litigation scheduled to begin

9 September 2008 that may affect negotiations (Hydrolv LLC v. Timber Management Services, Inc.,
Shasta County Superior Court Case No. 157581).
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